
MINUTES OF THE RUTHERFORD COUNTY PLANNING COMMISSION 
MEETING 

Monday, November 21, 2011 – 9:00AM 
 

Present: Ronnie Harrill, Chairman;  Kim Warner, Vice-Chair; Danny Wells, Secretary: Dwayne 
Harris, John Bittle; Aaron Hutchinson; Amy Jenkins  Phillip Miller; Jim Huffstickler; Mike Parton 
  

Call to Order and Welcome by Chairman Ronnie Harrill 

Began the meeting in prayer 

Meet and greet new member Mike Parton 

Minutes of last meeting are unanimously approved as mailed. 

 

New Business: 

No new business today 

 

Old Business:  

Greyrock Update:  David Odom of Odom & Associates Engineering will be providing monthly 

updates on the progress of road construction for Phases 1 and 2 which has been funded byk a 

settlement from the Bond Safeguard bond company via settlement with Rutherford County in 

the amount of $15,200,000.    Odom provided an updated schedule to the planning commission 

and noted that they had been worked with County for approx. 6 months supporting the legal 

process with engineering and estimates to reach the settlement.  Odom working with County 

planner to get initial steps started toward the eventual construction process. Such as meeting 

with NC DENR, communicating with Army Corps of Engineers.   Odom used a composite print of 

Greyrock Phases 1 and 2 noting drainage, stormwater, construction challenges and shared a 

very broad overview of what will be needed to start accomplish the road construction. He 

described in more detail the surveying, stream delineation, and engineering work to be done in 

this first quarter of the work done by the end of January 2012.   He also described the 

importance of the stream delineation toward saving construction dollars for bridges that aren’t 

necessary.  NCDENR communicated to Odom and planner the importance of stabilizing the 

Greyrock Parkway in the development before winter sets in, and correcting a potential violation 

at the same time as stabilization is done. Odom is glad to coordinate this stabilization and does 

not have any concerns funding concerns for this work.  Odom explained the opportunities for 



local contractors and surveyors to have work in this development and the emphasis to include 

local business giving the every fair opportunity to earn some of the more than $14M from this 

project in the next few years.   Odom will be at monthly planning board meetings and try to 

provide some advance notes to share in each month’s mailing.  

Mr. Bittle asked how Duke Power and possible water system, etc.  would be considered. 

Planner noted that he had met with the Greyrock POA president, Casey Henderson, and that 

the POA is very organized with multiple subcommittees working on various aspects of the 

development, one subcommittee will contact Duke Power and gather information. The POA 

and County will continue to meet/communicate on a regular basis and share information to 

merge timelines and other matters.  The POA has been very helpful and continues to offer their 

help as needed to the County to expedite the process. Odom mentioned that if Duke approves 

and the POA provides the conduit it is very possible to include buried conduit for future wire 

pulling for electrical service.  Odom also pointed out the best case scenario for future 

underground utilities would be to anticipate that those be installed in the shoulders post road 

construction. This is due to the regulations regarding public water, etc.   

Lastly, Odom shared that a timeline for construction will be available very soon.  

 

SUBDIVISION REGULATIONS:   This Commission confirmed that before researching and 

recommending updates to the County’s subdivision regulations to obtain Commissioner 

approval/direction to do this work.  

Adjourn – Motion by Kim; Second by Aaron; unanimous vote to adjourn.  


